
Projected CIRM Permanent Space Time Line 
 
 

Date  Action 
2/23/05 RFP Draft sent to Site Committee 
2/24/05 Draft RFP with revisions approved by Site Committee at Public Hearing 
2/25/05 Revisions resulting from Site Committee Hearing incorporated into RFP 
2/28/05 RFP released 
3/16/05 Responses to RFP due to General Services by 5:00PM 
3/17/05 CIRM/DGS begins review of responses  
3/25/05 Submit bids with recommendation for four to five sites to be considered 

for final selection by the Site Committee 
4/4/05 Site Committee approves list of sites to be considered for final selection at 

Public Hearing 
4/18/05 Site Committee completes review of list of approved sites, including on 

site tours 
4/22/05  Site Committee to decide on recommendation for #1 site and runner-up at 

public hearing 
4/29/05 Recommendation for #1 site and runner-up sent to ICOC 
5/6/05 ICOC approves #1 site and runner-up at public hearing 
5/20/05 CIRM/DGS execute agreements with Local Entity and Building Owner 
5/20/05 Clock starts on occupancy time frame (30 to 90 days from lease execution, 

depending upon building owner delivery of space ready for occupancy) 
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